BRAC MoBILITY PROJECTS MATRIX, DEVELOPED BY BRAC IMPLEMENTATION COMMITTEE  (WORK IN PROGRESS, AS OF JAN. 3, 2011)

NOTE: Bethesda BRAC interagency coordination group includes MDOT, MCDOT, MC BRAC Coordinator, MNCPPC, SHA, MTA, WMATA, NNMC & NIH

PROJECT

DESCRIPTION

ON-CAMPUS PROJECTS

1. NNMC On-Base
Traffic Projects **

2. North Wood Road
Turn Lane **

3. 2-3 New NNMC
Garages **

4. NNMC TMP **

On-campus road and
gate improvements to help

on and off-campus traffic flow

Improve traffic flow
on MD 355 at north gate

Additional parking for
personnel and patients

Incentives for alternate
modes of transportation

** QOFF-CAMPUS PROJECTS

5. Metro Pedestrian
Access/MD 355

gridlock relief; pedestrian

Crossing Project* mobility and safety

6. Improve Major
Intersections **

7. Pedestrian/Bike
Paths **

Improve traffic & pedestrian
movement at intersections
serving NNMC

Cedar Lane @ Rockville Pike (MD 355)
Jones Bridge Road @ Rockville Pike (MD 355)

Support increase transit use;

PRIMARY
AGENCY

NNMC

NNMC

NNMC

NNMC

FHWA &
MC-DOT

MDOT/SHA

Jones Bridge Road @ Connecticut Avenue (MD 185)
Cedar Lane @ Old Georgetown Road (MD 187); includes Bethesda Trolley Trail extension south to NIH)

Study, improve & complete
paths around NNMC

Cedar Lane (MD 187 to MD 355)

Cedar Lane bridge over Rock Creek

MD 355 (Cedar Lane to Jones Bridge Road)
Jones Bridge Road (MD 355 to MD 185)

Battery-Glenbrook neighborhoods (signage and safety upgrades)

MC-DOT

OTHER

AGENCIES

n/a

MDOT/SHA
NIH, MC-DOT

n/a

MC-DOT

NNMC, NIH
MDOT/MTA,

WMATA

MC-DOT
NIH, NNMC,
MNCPPC

MDOT/SHA
NIH, MNCPPC
NNMC

STATUS TARGET ESTIMATED
COMPLETION COST

In NNMC 2012 $26 million

Master Plan;

3-16-10 BIC presentation

In NNMC Sept. 2011 $1 million

Master Plan

patient garage Sept. 2011 n/a
complete; two multi-use under construction

in Master Plan Sept. 2011 n/a

WMATA 2013-147? >$25-70
7-29-09 Study million?
Final Report;

MCDOT NEPA

study; LPA 12-10 **

D&E in
progress; Public
meetings and
Mandatory Referrals held

2013-14

Facilities Study Sept. 2011 >$5 million
in progress/In CIP; County
Exec. requests >$5 mil ;
for construction; 7-10 Planning Board hearings;
3-24-10 Public Meeting;

Presentation; 4-14-10 Cedar

Lane Bridge & paths designs

(construction)

CURRENT
FUNDING

funded in MilCon
budget

funded in MilCon
budget

funded in MilCon
budget

NNMC funded

Defense Access
Road certified 9-09;
DOD budget $20 mil;
FUNDED IN FY10 CR

~$215 mil 4/09 $45.3 million/ **
~$111 m. 10/09 ($29.4 million)

+$9.4 mil FY8-10

$750K 4-09 OEA
Study OKed / Const-
ruction funds in
County budget


http://www.montgomerycountymd.gov/content/exec/brac/pdf/nnmc-bic_gatestrafficmitigationpresentation-031610.pdf
http://www.montgomerycountymd.gov/brctmpl.asp?url=/Content/EXEC/BRAC/nepa-pedaccess.asp
http://www.montgomerycountymd.gov/content/exec/brac/pdf/bikepedfacilities-mcdot_publicmeeting-032410.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/bikepedfacilities-mcdot_publicmeeting-powerpoint-032410.pdf
http://www2.montgomerycountymd.gov/DOT-DTE/Common/Projects.aspx?id=509132-05&DatabaseType=SQL&section=Facility%20Planning

8. Chevy Chase
Valley Study

9. Enhanced Express
Commuter
Bus Service **

10. Kiss & Ride
drop-offs **

11. Coordinate w/NIH
Shuttle Buses **

12. Comprehensive
Corridor Study **

13. 1-495 Beltway
Ramp Study **

14. MD 355/Cedar

Study mobility and safety
impacts of SHA intersects

Expand bus and depot
capacity for more
shuttle service

BIC proposed near
gates at MD 355 & JBR

Cost-effective way
to promote transit

Sustainable
Transportation Corridors

Determine feasibility
of direct access to NNMC

Grade separation to

Lane interchange facilitate mobility

** NOTES:

MC-DOT/

MC-DOT
WMATA
MDOT/MTA
NNMC
NNMC/NIH

SHA

MDOT/SHA
MNCPPC

MDOT/SHA

SHA/
MNCPPC

NNMC, NIH

WMATA
MDOT/SHA

MC-DOT

MC-DOT
(supports

MC-DOT 20117
funded study**
RideOn depot Sept. 2011

in County budget

n/a n/a
n/a n/a
n/a n/a

SHA: Project n/a
not be feasible**

conclusive feasibility study)

MCDOT

In County n/a
Master Plan

1. On-base traffic mitigations are detailed in NNMC Master Plan Update, submitted to NCPC November 7, 2008.

abhwd

$5.3 million

n/a

n/a

n/a

n/a

>$75 million

. Navy has committed to making North Wood turn lane improvements in conjunction with improvements at North Wood Gate.
. All three planned garages funded; one complete and two under construction.
. TMP detailed in Master Plan Update, submitted to NCPC November 7, 2008.

. Defense Access Road certification, 9-09. $20 million in DOD budget. July 2009 WMATA feasibility Final Report studied five options: Shallow pedestrian tunnel

MC-DOT study**
10-4-10 Plan**;
In County budget

State LOTS funds?/

WMATA BRAC study;
MTA ICC bus study

Not included in traffic
mitigation projects

WMATA bus study;
MC-DOT Discussions

BIC has
recommended **

project might
not be feasible**

Not funded, not in
MDOT CTP **

with elevators or escalators; Deep east-side elevators to Metro platform; Combination of shallow pedestrian tunnel and deep east-side elevators; pedestrian
overpass; and No-build option with at-grade pedestrian safety enhancements. MC-DOT has initiated NEPA study process for MD 355 crossing project;
Agency stakeholders identify Local Preferred Alternative as shallow tunnel/deep elevators with at-grade pedestrian and traffic improvements, Dec. 2010.

6. MDOT has programmed $45.3 million, but has deferred $15.9 million. Current funding includes $9.4 million FY08-10 congressional appropriations and $500,000
OEA grant. Public Workshop, April 2, 2009 showed $215 million in potential improvements. October 2009 “Tiers” plan shows estimate approx. $157 million.
D&E to determine whether all mitigation proposals are feasible. Conservation easement issues outstanding. SHA proceeding with Tier | projects, Dec. 2010.

7. May 2009: DOD Office of Economic Adjustment approved $750,000 for MC-DOT Facility Study (with BRAC Implementation Committee input); Included in CIP;
County Exec. budget request for >$5 million for construction; 3-24-10 Public Presentation of concepts; 4-14-10 Cedar Lane bridge & ped. facilities designs.

8. MC-DOT studied Chevy Chase Valley access safety issues and potential mitigations at MD 185/Jones Bridge/Spring Valley Rd. 10-4-10 Consensus solution.

9. Funds may be needed to acquire additional shuttle buses; WMATA/MDOT-MTA conducted statewide BRAC bus studies; MTA ICC bus service study under way.
10. BRAC Implementation Committee has proposed Navy add Kiss and Ride drop-offs near its gates along MD 355 and Jones Bridger Road to facilitate traffic flow.
Not included in Navy Gate Improvements.
11. BIC has proposed that NNMC work with NIH to coordinate shuttle bus needs; Ken Hartman of BCC Services Center coordinated meeting. See also Number 9.
12. BIC has proposed a greater area-wide transportation study incorporating concepts of Sustainable Transportation Corridors.
13. SHA has issued technical papers in 2008 and 2009 detailing why a Beltway ramp to NNMC might not be feasible. County desires a conclusive SHA study.
14. Grade separated interchange in Bethesda Master Plan. Not funded and not included in MDOT Consolidate Transportation Plan.



http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccessstudy-081710.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccess-final-presentation-100410.pdf
http://mta.maryland.gov/NEW_Bus_Service.cfm
http://www.montgomerycountymd.gov/content/exec/brac/pdf/belywayramp-mdot_feasibilitymemo-073008.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/belywayramp-mdot_feasibilitymemo-073008.pdf
http://www.montgomerycountymd.gov/brctmpl.asp?url=/content/exec/brac/nepa-pedaccess.asp
http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccessstudy-081710.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccess-final-presentation-100410.pdf
http://mta.maryland.gov/NEW_Bus_Service.cfm
http://www.mdot.maryland.gov/Planning/brac/BRAC_Slip_Ramp_2009_9_22.pdf

